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ANTICIPATED WORK SCHEDULE
WEEK OF 5/2/16 - 5/6/16

SIDEWALK & CURB REMOVAL & REPLACEMENT

WEDNESDAY 5/4/16 -REMOVAL OF EXISTING SIDEWALK
THURSDAY 5/5/16 —REPLACEMENT SIDEWALK POURED
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WORK OPERATION WILL SHIFT FROM THE EAST SIDE OF THE STREET TO THE WEST SIDE OF THE STREET.
WE WILL INSTALL TWO LIGHT POLES ON THE EAST SIDE OF THE STREET ON MONDAY AND HAVE THEM
OPERATING BEFORE THE TWO LIGHT POLES ON THE WEST SIDE ARE TAKEN OUT. THE TREE LOCATIONS ON
THE EAST SIDE WILL REMAIN AS IS UNTIL ALL ELECTRICAL WORK IS COMPLETE AT WHICH TIME WE MAY
POUR THOSE PANELS. THE PLAN IS TO HAVE ALL SIDEWALK CLOSE TO BUILDING AND NEW CURB DONE BY
END OF WEEK WHICH WILL LEAVE ONLY DECORATIVE SIDEWALK TO BE DONE.
PROGRESS STANDS AT ABOUT 40% COMPLETION AT THIS TIME.
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